

Approved For Release 2000/08/29 : CIA-RDP79T01049A001500260007-0

Office Memorandum • UNITED STATES GOVERNMENT

TO : Acting Chief, [REDACTED]
THRU : Chief, St/PC/RR
THRU : Ch/E/RR *elo*
FROM : Acting Chief, St/PR/RR

DATE: 15 November 1955

25X1A

SUBJECT: Delay in Completion of Support Requests

REFERENCE: (a) Case [REDACTED]
(b) Case [REDACTED]

25X1A

1. Completion of our project on reference (a) has been delayed by about two weeks and we now expect to forward the results of our research to you on 1 December 1955.

2. Completion of our project on reference (b) is dependent upon fulfillment of collection requirements which we have placed. It is expected that the requirements will be filled about 3 January 1956 and have therefore rescheduled the project (our #42.972) to 1 February 1956. It is felt that the forthcoming information will materially increase the value of our support to you and the delay in completion is therefore warranted. We of course will welcome any alternatives you may have to suggest.

3. In the interim, you are invited to contact us for any verbal support which you feel you need before the delayed completion dates.

25X1A



St/PR/RR:2803

25X1A

[REDACTED]/pad(4 Nov)

*Chipman notified
on 22 Nov. He will advise
reaction of appropriate
date.*